

R&D Logbook		Thomas Robinson	23191795
Date	Time Spent (Hours)	Task	
Semester 1	2025	R&D Part 1	
17/03/2025	1.0	Initial portfolio creation and setup	
18/03/2025	0.5	Team Kick-off Meeting	
19/03/2025	2.0	Upskilling Management Plan - Initial creation	
19/03/2025	2.0	Revision of WBS (v1)	
20/03/2025	1.0	Client Kick-off Meeting w/Raymond	
20/03/2025	3.0	Team Meeting	
25/03/2025	4.0	Upskilling Management Plan - Research	
26/03/2025	4.0	Upskilling Management Plan - Finalised	
26/03/2025	0.5	Proposal revision and formatting (v1.1)	
27/03/2025	2.0	Team Meeting	
27/03/2025	3.0	Creation of Skills Matrix	
27/03/2025	0.5	Proposal revision and formatting (v1.2)	
29/03/2025	0.5	Rationale - Proposal (v1.4)	
29/03/2025	0.5	Rewrote Proposal version control and fixed version numbers retroactively	
29/03/2025	0.5	Rewrote Estimated Costs section of Proposal (v1.4)	
29/03/2025	0.5	Rewrote Proposal references to match APA 7th format	
30/03/2025	1.0	Finalised Skills Matrix and Skills Analysis	
30/03/2025	2.0	Revision of WBS (v1)	
30/03/2025	1.0	Revision of Scope Statement (v1)	
30/03/2025	4.5	Proposal revision, formatting, referencing, and appendices	
31/03/2025	1.5	Team Meeting	
31/03/2025	1.5	Proposal revision and referencing (v1.5)	
02/04/2025	3.5	Revision of WBS (v1) based on feedback from supervisor	
02/04/2025	0.5	Revision of Proposal's Terms of Reference (v1.6)	
02/04/2025	4.0	Proposal revision, formatting, and proofreading to correct errors (v1.6)	
03/04/2025	1.0	Client Meeting w/Raymond	
03/04/2025	1.0	Team Meeting w/Ramon	
03/04/2025	6.0	Proposal revisions, adding missing appendices and references, and continued proofreading (v1.6)	
04/04/2025	4.0	Proposal finalisation (v1.6)	
05/04/2025	2.0	Creation of new network diagram for Proposal (v1.8)	
06/04/2025	4.0	Creation of Requirement Traceability Matrix	
06/04/2025	2.5	Upskilling Management Plan - Revision with schedule	
06/04/2025	0.5	Client contract finalised	
06/04/2025	5.0	Proposal revision, formatting, added missing appendices, rewrote references, and continued proofreading (v1.8-v2.0)	
07/04/2025	1.5	Team Meeting - Presentation Rehearsal	
07/04/2025	3.0	Proposal revision, formatting, and proofreading to correct errors (v2.1)	
09/04/2025	1.0	Proposal revision, grammatical fixes, and RTM added (v2.1)	
10/04/2025	0.5	Last-minute Proposal fixes before printing	
10/04/2025	1.5	Team Meeting - Presentation Rehearsal	
10/04/2025	1.0	Proposal Presentation w/Bobby	
10/04/2025	4.0	Ubuntu Server installation and initial setup on lab PCs; led basic Linux revision for team	
21/04/2025	8.0	Ubuntu Server test setup on Raspberry Pis - Initial setup and IP documentation	
22/04/2025	2.5	Team Meeting - Reviewing upskilling	
22/04/2025	4.0	Learnt and documented D-ITG	
23/04/2025	8.0	Ubuntu Server test setup on Raspberry Pis - Learnt and documented Netplan	
24/04/2025	8.0	Ubuntu Server test setup on Raspberry Pis - Offline package installation and documentation	
25/04/2025	8.0	Ubuntu Server test setup on Raspberry Pis - Scripted for D-ITG and initial D-ITG testing	
26/04/2025	8.0	Ubuntu Server test setup on Raspberry Pis - D-ITG test runs and troubleshooting	
27/04/2025	8.0	Ubuntu Server test setup on Raspberry Pis - Refined scripts and tested D-ITG decoding	
30/04/2025	1.5	Team Meeting	
30/04/2025	0.5	Ubuntu Server methodology created	

01/05/2025	1.0	Ubuntu Server methodology updated with more detail
01/05/2025	1.0	Client Meeting w/Raymond
01/05/2025	4.0	Ubuntu Server package installation and router configuration
08/05/2025	2.0	Team Meeting
08/05/2025	2.0	IPv4 evaluation runs - Configuration and testing of settings and scripts
08/05/2025	2.0	Troubleshooting and fixing lab PC issues (GPU driver causing freezing)
15/05/2025	2.0	Team Meeting - IPv4 Team
15/05/2025	2.0	IPv4 evaluation runs - Adjusted scripts
28/05/2025	1.5	Team Meeting
05/06/2025	1.0	Client Meeting w/Raymond
18/06/2025	1.0	Team Meeting - Mid-Term Review Preparation
18/06/2025	1.0	Mid-Term Review w/Bobby
Semester 2	2025	R&D Part 2
16/07/2025	0.5	Fedora Server methodology created
17/07/2025	3.5	Fedora Server methodology updated to match level of detail from Ubuntu
25/07/2025	0.5	Fedora Server methodology minor updates
31/07/2025	0.5	Client Meeting w/Raymond and Daniel (Mentor) for project progress update
31/07/2025	2.0	Review of Fedora setup; fixes to setup
31/07/2025	0.5	Fedora Server methodology minor updates
14/08/2025	0.5	Client Meeting w/Raymond to review Fedora data
14/08/2025	0.5	Team Meeting - debrief after client meeting
17/08/2025	2.0	Ubuntu Server methodology updated for consistency
17/08/2025	2.0	Fedora Server methodology updated for consistency
17/08/2025	3.0	Kali methodology created, matched to Ubuntu and Fedora methodology
28/08/2025	0.5	Mentor Meeting w/Daniel (Project Manager only)
28/08/2025	1.0	R&D Workshop - "Preparing Final Portfolios"
28/08/2025	1.0	Team Meeting - Kali evaluation preparation
04/09/2025	0.5	Client Meeting w/Raymond to review Kali data
04/09/2025	1.0	R&D Workshop - "Writing Reflective Reports"
17/09/2025	0.5	Team Meeting - poster discussion and reviewing Kali
23/09/2025	0.5	Final QA check for Kali lab setup
25/09/2025	3.0	Reinstalling Ubuntu for reruns; rerunning evaluations
25/09/2025	1.5	R&D Workshop - "Preparing Your Posters"
25/09/2025	1.0	Informal debrief on Posters workshop; initial planning for poster
01/10/2025	1.0	Initial work on poster draft
02/10/2025	0.5	Client Meeting w/Raymond and Daniel (Mentor) to discuss poster (meeting postponed from 25/09/2025)
02/10/2025	1.5	R&D Workshop - "Preparing for Project Handover"
02/10/2025	1.0	Informal debrief on Project Handover workshop; planning for poster and handover
08/10/2025	2.0	Reorganise Portfolio and update GitHub repository to match
10/10/2025	3.5	New and updated files for the Portfolio; review of QA documents
12/10/2025	1.5	Add and fix existing poster sections in Portfolio
13/10/2025	3.0	Finalised draft poster
13/10/2025	5.5	Updated Portfolio with new poster content, logs, and updated readme
13/10/2025	4.0	Initial creation of website for presentation
13/10/2025	0.5	Miscellaneous Portfolio updates
14/10/2025	10.5	Website development for Portfolio presentation; miscellaneous Portfolio updates
15/10/2025	1.0	Team Meeting - poster update and task delegation
15/10/2025	3.0	Work on poster
16/10/2025	1.5	Continued work on poster
16/10/2025	0.5	Mock Presentation w/Raymond and Daniel (delayed from 1:30pm to 2:30pm)
16/10/2025	1.0	Team Meeting - debrief after Mock Presentation
19/10/2025	3.5	Poster rearranged with fixes and a new section following Mock Presentation feedback
28/10/2025	4.0	Restored, fixed, and updated all the Meeting Minutes
28/10/2025	5.0	Finalisation and submission of Portfolio
29/10/2025	8.0	Individual Reflective Report work
30/10/2025	3.0	Team Meeting - Test Closure and finalisation of Individual Reflection Reports
30/10/2025	8.0	Individual Reflective Report work
31/10/2025	10.0	Finalising and submission of Individual Reflective Report
06/11/2025	5.5	Poster presentation and preparation

Part 1		
Days	Hours	
32	160.5	
Part 2		
Days	Hours	
26	114.5	
Total Days	Total Hours	
58	275	