

Date:	Start Time:	Finish Time:	Hours Spent:	Task:	Notes :
Week 1: 5hrs					
6/03/25	2pm	4pm	2 hours	R & D: Lecture 1	Introduction to the course, team allocation assigned
7/03/25	2pm	6pm	2 hours	Review lecture slides and get in contact with team members	Explored the Lecture slides from Week 1 and went over allocated project description. Got in touch with team members set Discord as channel for team communication.
8/03/25	12pm	2 pm	1 hours	Review Project description and study	Read over the assignment description and formed questions to ask client in the upcoming client-mentor meeting for next week.
Week 2: 11hrs					
11/03/25	5pm	7pm	2 hours	Project Study	Went over project description and terms to familiarize myself with the idea, and prepared questions to ask mentor.

13/03/25	12pm	4pm	4 hours	*Meeting cancelled* Start upskilling	rescheduled meeting with client-mentor meeting for next week familiarize myself with project, go through documentation as well as slides and form questions to ask.
----------	------	-----	---------	---	--

13/03/25	2pm	4pm	2 hours	R & D: Lec 2	This lecture talked about our first assignment- Project Proposal and organizing our first client meeting.
14/03/25	2pm	5pm	3 hours	Going through Project Proposal assessment guideline	Assessment guideline covered the necessary documents and procedures we need to complete.
Week 3: 12.5hr					
18/03/25	7pm	8:30pm	1.5 hours	Online team meeting	Discuss what to expect in the meeting: Organizing our portfolio on OneDrive Made points on what questions to ask as a group, discussed what we need to familiarize ourselves with before the meeting.

20/03/25	10am	11am	2 hours	First client mentor meeting	In this meeting we were told what to expect and what parts need to be done first. Told us we need to have our methodology set first. Discuss how often we need to meet with clients/mentor (list of actions). Raymond also explained the project and provided a diagram for better understanding.																																																								
20/03/25	11am	2pm	3 hours	Allocation of work+ self study	Met up as a group after meeting to assign roles, got put into ipv6 group, task allocation.																																																								
					<table><tr><th>#</th><th>Action Item Description</th><th>Owner</th><th>Expected Completion Date</th></tr><tr><td colspan="4">Project Proposal</td></tr><tr><td>1.</td><td>Rationale</td><td>Thomas, Win</td><td>31/03/2025</td></tr><tr><td>2.</td><td>Objectives/Scope</td><td>Thomas, Win</td><td>31/03/2025</td></tr><tr><td>3.</td><td>Skills Analysis</td><td>Charmi, Thomas</td><td>31/03/2025</td></tr><tr><td>4.</td><td>Team Schedule</td><td>Kylie, Win</td><td>31/03/2025</td></tr><tr><td>5.</td><td>Project Management/Methodology</td><td>Zaf, Thomas</td><td>31/03/2025</td></tr><tr><td>6.</td><td>Risk Register</td><td>Larissa, Zaf</td><td>31/03/2025</td></tr><tr><td>7.</td><td>Issue Register</td><td>Larissa, Zaf</td><td>31/03/2025</td></tr><tr><td>8.</td><td>Work Breakdown Structure</td><td>Win, Thomas, Zaf</td><td>31/03/2025</td></tr><tr><td>9.</td><td>Project Estimated Cost</td><td>Larissa, Charmi</td><td>31/03/2025</td></tr><tr><td>10.</td><td>Project Feasibility</td><td>Larissa, Kylie</td><td>31/03/2025</td></tr><tr><td>11.</td><td>Gantt Chart</td><td>Nathan, Win</td><td>31/03/2025</td></tr><tr><td>12.</td><td>Terms of Reference</td><td>Charmi, Kylie</td><td>31/03/2025</td></tr></table>	#	Action Item Description	Owner	Expected Completion Date	Project Proposal				1.	Rationale	Thomas, Win	31/03/2025	2.	Objectives/Scope	Thomas, Win	31/03/2025	3.	Skills Analysis	Charmi, Thomas	31/03/2025	4.	Team Schedule	Kylie, Win	31/03/2025	5.	Project Management/Methodology	Zaf, Thomas	31/03/2025	6.	Risk Register	Larissa, Zaf	31/03/2025	7.	Issue Register	Larissa, Zaf	31/03/2025	8.	Work Breakdown Structure	Win, Thomas, Zaf	31/03/2025	9.	Project Estimated Cost	Larissa, Charmi	31/03/2025	10.	Project Feasibility	Larissa, Kylie	31/03/2025	11.	Gantt Chart	Nathan, Win	31/03/2025	12.	Terms of Reference	Charmi, Kylie	31/03/2025
					#	Action Item Description	Owner	Expected Completion Date																																																					
					Project Proposal																																																								
					1.	Rationale	Thomas, Win	31/03/2025																																																					
					2.	Objectives/Scope	Thomas, Win	31/03/2025																																																					
					3.	Skills Analysis	Charmi, Thomas	31/03/2025																																																					
					4.	Team Schedule	Kylie, Win	31/03/2025																																																					
					5.	Project Management/Methodology	Zaf, Thomas	31/03/2025																																																					
					6.	Risk Register	Larissa, Zaf	31/03/2025																																																					
					7.	Issue Register	Larissa, Zaf	31/03/2025																																																					
					8.	Work Breakdown Structure	Win, Thomas, Zaf	31/03/2025																																																					
					9.	Project Estimated Cost	Larissa, Charmi	31/03/2025																																																					
					10.	Project Feasibility	Larissa, Kylie	31/03/2025																																																					
					11.	Gantt Chart	Nathan, Win	31/03/2025																																																					
					12.	Terms of Reference	Charmi, Kylie	31/03/2025																																																					
Began working on the documents.																																																													


20/03/25	2pm	4pm	2 hours	R & D: Lec 3	Covered Project Management Methodologies and its importance in an IT group project.
----------	-----	-----	---------	--------------	---

22/03/25	12pm	4pm	4 hours	Proposal Research	Working on the following documents: - Project estimate cost - Skills analysis Research on PB tech etc to find estimate costs on what hardware/software is required for the project.
Week 4: 13 Hours					
25/03/25	1pm	4pm	4 hours	Working on Estimated costs	Researching on estimated costs and completing the document, began reviewing “ skills analysis” which was done by Thomas.
27/03/25	1pm	2pm	1 hour	Client/mentor meeting	Review of Proposal Document Got a lot of feedback from Daniel for all sections in Proposal document. Suggested to finish our draft by Sunday 30 March for review Booked April 3rd (Thursday) for mock presentation
27/03/25	2pm	4pm	2 hours	R & D: Lec 4	Lecture focused on team dynamics and conflict addressing.

27/03/25	5pm	7pm	3 hours	Estimated costs progress	Continued to work on estimated costs. Final edits. https://shop.core.net.nz/products/hp-z420-tower-workstation?srsId=AfmBOopmeCMNI9NaosQOoWMCMA9FrI3lxbIYnt80bvv6CrrZcbUulNXT https://www.pbtech.co.nz/product/NETTPL3468/TP-Link-TG-3468-32-bit-Gigabit-PCIe-Network-Adapte?srsId=AfmBOoo9QA9cIK- I5t8WDFupMB4O2pNOZDV1PoNpaujKEDcn-7gjVfV
----------	-----	-----	---------	--------------------------	--


29/03/25	4pm	9pm	3 hours	Complete estimated costs and Begin presentation slides	Completed estimated costs section. Started working on presentation slides and editing. Wrote down bullet points on what to talk about during the presentation. Used proposal documentation to create presentation slide layout. Estimated Costs The table below shows the estimated cost of the project. <table><tr><th>Cost Category</th><th>Description</th><th>Quantity</th><th>Unit Cost (NZD)</th><th>Total Cost (NZD)</th></tr><tr><td>Hardware</td><td>HP Z420 Tower Workstation (CORE Technology Brokers, n.d.).</td><td>4</td><td>\$950</td><td>\$3,800.00</td></tr><tr><td>Hardware</td><td>Philips 243V7QJAB/79 Monitor</td><td>4</td><td>\$161</td><td>\$ 644.00</td></tr><tr><td>Hardware</td><td>ASUS Vivobook Go 15 L510KA-EJ599W Laptop</td><td>7</td><td>\$667</td><td>\$4,669.00</td></tr><tr><td>Hardware</td><td>Rapoo X130PRO wired keyboard and mouse combo</td><td>4</td><td>\$23.14</td><td>\$ 92.56</td></tr><tr><td>Network Equipment</td><td>Coxtec 0.5m Cat7 Ethernet Cable RS7-005-BK</td><td>3</td><td>\$5.45</td><td>\$ 16.35</td></tr><tr><td>Network Equipment</td><td>TP-Link TG-3468 32-bit Gigabit PCIe Network Adapter</td><td>6</td><td>\$22</td><td>\$ 132.00</td></tr><tr><td>Labour</td><td>Refer to labour breakdown table</td><td>-</td><td>-</td><td>\$109,420.80</td></tr><tr><td>Software Tools</td><td>D-ITG</td><td>4</td><td>\$0</td><td>\$ 0.00</td></tr><tr><td>Software Tools</td><td>Linux OS (Ubuntu, Fedora, Kali)</td><td>3</td><td>\$0</td><td>\$ 0.00</td></tr><tr><td>Total Estimated Cost</td><td colspan="3"></td><td>\$118,774.71</td></tr></table> (PB Technologies, 2025).	Cost Category	Description	Quantity	Unit Cost (NZD)	Total Cost (NZD)	Hardware	HP Z420 Tower Workstation (CORE Technology Brokers, n.d.).	4	\$950	\$3,800.00	Hardware	Philips 243V7QJAB/79 Monitor	4	\$161	\$ 644.00	Hardware	ASUS Vivobook Go 15 L510KA-EJ599W Laptop	7	\$667	\$4,669.00	Hardware	Rapoo X130PRO wired keyboard and mouse combo	4	\$23.14	\$ 92.56	Network Equipment	Coxtec 0.5m Cat7 Ethernet Cable RS7-005-BK	3	\$5.45	\$ 16.35	Network Equipment	TP-Link TG-3468 32-bit Gigabit PCIe Network Adapter	6	\$22	\$ 132.00	Labour	Refer to labour breakdown table	-	-	\$109,420.80	Software Tools	D-ITG	4	\$0	\$ 0.00	Software Tools	Linux OS (Ubuntu, Fedora, Kali)	3	\$0	\$ 0.00	Total Estimated Cost				\$118,774.71
Cost Category	Description	Quantity	Unit Cost (NZD)	Total Cost (NZD)																																																								
Hardware	HP Z420 Tower Workstation (CORE Technology Brokers, n.d.).	4	\$950	\$3,800.00																																																								
Hardware	Philips 243V7QJAB/79 Monitor	4	\$161	\$ 644.00																																																								
Hardware	ASUS Vivobook Go 15 L510KA-EJ599W Laptop	7	\$667	\$4,669.00																																																								
Hardware	Rapoo X130PRO wired keyboard and mouse combo	4	\$23.14	\$ 92.56																																																								
Network Equipment	Coxtec 0.5m Cat7 Ethernet Cable RS7-005-BK	3	\$5.45	\$ 16.35																																																								
Network Equipment	TP-Link TG-3468 32-bit Gigabit PCIe Network Adapter	6	\$22	\$ 132.00																																																								
Labour	Refer to labour breakdown table	-	-	\$109,420.80																																																								
Software Tools	D-ITG	4	\$0	\$ 0.00																																																								
Software Tools	Linux OS (Ubuntu, Fedora, Kali)	3	\$0	\$ 0.00																																																								
Total Estimated Cost				\$118,774.71																																																								

					Version history <table><tr><th>Version</th><th>Modified</th><th>Size</th><th>Modified By</th></tr><tr><td>107.0</td><td>3/29/2025 9:15 PM</td><td>88.4 KB</td><td> Kylie Afable</td></tr><tr><td>106.0</td><td>3/29/2025 8:09 PM</td><td>89.4 KB</td><td> Larissa Goh</td></tr><tr><td>105.0</td><td>3/29/2025 7:59 PM</td><td>87.8 KB</td><td> Charmi Patel</td></tr><tr><td>104.0</td><td>3/29/2025 7:49 PM</td><td>86.8 KB</td><td> Larissa Goh</td></tr><tr><td>103.0</td><td>3/29/2025 7:04 PM</td><td>85.6 KB</td><td> Zafar Azad</td></tr><tr><td>102.0</td><td>3/29/2025 5:41 PM</td><td>85.5 KB</td><td> Charmi Patel</td></tr><tr><td>101.0</td><td>3/29/2025 5:31 PM</td><td>86.7 KB</td><td> Larissa Goh</td></tr></table>	Version	Modified	Size	Modified By	107.0	3/29/2025 9:15 PM	88.4 KB	Kylie Afable	106.0	3/29/2025 8:09 PM	89.4 KB	Larissa Goh	105.0	3/29/2025 7:59 PM	87.8 KB	Charmi Patel	104.0	3/29/2025 7:49 PM	86.8 KB	Larissa Goh	103.0	3/29/2025 7:04 PM	85.6 KB	Zafar Azad	102.0	3/29/2025 5:41 PM	85.5 KB	Charmi Patel	101.0	3/29/2025 5:31 PM	86.7 KB	Larissa Goh
Version	Modified	Size	Modified By																																		
107.0	3/29/2025 9:15 PM	88.4 KB	Kylie Afable																																		
106.0	3/29/2025 8:09 PM	89.4 KB	Larissa Goh																																		
105.0	3/29/2025 7:59 PM	87.8 KB	Charmi Patel																																		
104.0	3/29/2025 7:49 PM	86.8 KB	Larissa Goh																																		
103.0	3/29/2025 7:04 PM	85.6 KB	Zafar Azad																																		
102.0	3/29/2025 5:41 PM	85.5 KB	Charmi Patel																																		
101.0	3/29/2025 5:31 PM	86.7 KB	Larissa Goh																																		
Week 5: 12 hours																																					
02/04/25	5pm	9pm	4 hours	Absent during Team meeting Presentation slides	Was unavailable for team meeting at 4-5:30pm. Contacted group and was told what was discussed. Working on presentation slides with Kylie. Began using proposal document to create slides.																																


					
31/04/25	10pm	12am	2 hours	Project proposal	Made changes to presentation slides according to feedback given on project proposal.
03/04/25	2pm	4pm	2 hours	R & D: Lec 5	Lecture focused on project quality.


					Absent during client meeting and team meeting, later was informed by team members via discord call.
04/04/25	3pm	5pm	2 hours	Presentation slides	Continued editing the presentation slides and making changes according to feedback given.
05/04/25	4pm	6pm	2 hours	Presentation slides	Continue working on slides and list bullet points to talk about during presentation on my section.
Week 6: 12 hours					


07/04/25	7pm	8:30pm	1.5 hours	Online group meeting	Project proposal presentation discussion and rehearsal recorded timings. Realized we need to work on improving our scripts.
08/04/25	12pm	3.30pm	3.5 hours	Proofreading slides	proof-reading presentation slides and modifying my script.
09/04/25	10pm	12am	3 hours	Practicing presentation script	Final modifications on presentation. Worked on learning/modify my script for the presentation. Slides: Upskilling plan and Success Criteria.
10/04/25	9:30am	11am	1 hour	Project proposal presentation practice	Practiced as a group for project proposal presentation. Final rehearsal
10/04/25	11am	12pm	1 hour	Project Proposal	Presented our presentation to Bobby, received lots of feedback

12/04/25	1pm	5pm	2 hours	Upskilling	Thomas had given a list of upskilling material in the one drive. Began looking into those and making an upskilling plan for the break.
Mid-Sem Break Week 7 14.5 hours					
14/04/25	10am	1pm	3hours	Upskilling	Already have WSL set up due to OS course. Upskilling on Linux as a router, configuring basic routing between subnets  <pre> charmipatel -- -zsh -- 115x44 ===== zsh: command not found: # charmipatel@charmismacbook-pro ~ % sudo ifconfig en3 inet 192.168.1.1 netmask 255.255.255.0 up sudo ifconfig en4 inet 192.168.2.1 netmask 255.255.255.0 up Password: charmipatel@charmismacbook-pro ~ % ifconfig en3 en3: flags=8863<UP,BROADCAST,SMART,RUNNING,SIMPLEX,MULTICAST> mtu 1500 options=400<CHANNEL_IO> ether 8e:a4:43:2b:34:3b inet 192.168.1.1 netmask 0xfffff00 broadcast 192.168.1.255 nd6 options=201<PERFORMNUD,DAD> media: none status: inactive charmipatel@charmismacbook-pro ~ % ifconfig en4 en4: flags=8863<UP,BROADCAST,SMART,RUNNING,SIMPLEX,MULTICAST> mtu 1500 options=400<CHANNEL_IO> ether 8e:a4:43:2b:34:3c inet 192.168.2.1 netmask 0xfffff00 broadcast 192.168.2.255 nd6 options=201<PERFORMNUD,DAD> media: none status: inactive charmipatel@charmismacbook-pro ~ % sudo sysctl -w net.inet.ip.forwarding=1 sysctl net.inet.ip.forwarding net.inet.ip.forwarding: 0 -> 1 net.inet.ip.forwarding: 1 charmipatel@charmismacbook-pro ~ % ping -c 2 192.168.2.2 PING 192.168.2.2 (192.168.2.2): 56 data bytes Request timeout for icmp_seq 0 --- 192.168.2.2 ping statistics --- 2 packets transmitted, 0 packets received, 100.0% packet loss charmipatel@charmismacbook-pro ~ % sudo sysctl -w net.inet.ip.forwarding=1 net.inet.ip.forwarding: 1 -> 1 charmipatel@charmismacbook-pro ~ % sysctl net.inet.ip.forwarding net.inet.ip.forwarding: 1 charmipatel@charmismacbook-pro ~ % net.inet.ip.forwarding: 1 zsh: command not found: net.inet.ip.forwarding: charmipatel@charmismacbook-pro ~ % sudo ip addr add 192.168.1.2/24 dev eth0 sudo ip route add default via 192.168.1.1 </pre>

15/04/25	2pm	4pm	2 hours	Online team meeting	Online team meeting to check up on upskilling.
16/04/25	11am	1pm	2.5hours	Upskilling	Watched YouTube videos about bash scripting https://www.youtube.com/watch?v=e7BufAVwDiM&t=57s  basic bash scripting
17/04/25	3pm	8pm	2.5 hours	Research	Researched on QEMU, Fedora https://www.youtube.com/watch?v=sITdHlXaZ98&t=55s https://www.youtube.com/watch?v=QFzXQNZ6zvQ

18/04/25	11am	4pm	2.5hours	Working on Upskilling	Linux Fundamentals 1 https://www.youtube.com/watch?v=kPylihJRG70 used link provided to upskill on basics of Linux, completed the free course provided from the video. 



					
19/04/25	1pm	6pm	2 hours	Research	Continue with Linux fundamentals pt 2. Completed up to task 7.

					 91% - Task 1 ✔ Introduction - Task 2 ✔ Accessing Your Linux Machine Using SSH (Deploy) - Task 3 ✔ Introduction to Flags and Switches - Task 4 ✔ Filesystem Interaction Continued - Task 5 ✔ Permissions 101 - Task 6 ✔ Common Directories - Task 7 ✔ Conclusions and Summaries
Mid-Sem Break: Week 8: 9.5 hours					
22/04/25	6pm	8:30pm	2 hours	Online team meeting+ Upskilling	Discussed what we have upskilled on so far. Continue upskilling on Linux Fundamentals.
23/04/25	12pm	4pm	2 hours	Research/Upskilling	Watched videos and read about D-ITG to get better understanding.

24/04/25	5pm	8pm	3 hours	Upskilling	Learning how to use Linux on MAC IOS, creating directories, making scripts. <pre> charmipatel@charmism-MacBook-Pro Documents % cd ~ charmipatel@charmism-MacBook-Pro ~ % nano backup.sh charmipatel@charmism-MacBook-Pro ~ % [[200~chmod +x backup.sh zsh: bad pattern: ^[[200~chmod charmipatel@charmism-MacBook-Pro ~ % ~ zsh: permission denied: /Users/charmipatel charmipatel@charmism-MacBook-Pro ~ % cd ~ charmipatel@charmism-MacBook-Pro ~ % pwd /Users/charmipatel charmipatel@charmism-MacBook-Pro ~ % nano backup.sh charmipatel@charmism-MacBook-Pro ~ % chmod +x backup.sh charmipatel@charmism-MacBook-Pro ~ % ./backup.sh Creating backup directory... Backup completed successfully charmipatel@charmism-MacBook-Pro ~ % UW PICO 5.09 File: backup.sh !/bin/bash echo "Creating backup directory..." mkdir -p ~/backups cp -r ~/projects ~/backups/ echo "Backup completed successfully" </pre> Get Help WriteOut Read File Prev Pg Cut Text Cur Pos Exit Justify Where is Next Pg UnCut Text To Spell
26/04/25	6pm	9pm	2.5hours	Working on Upskilling	Continue with 24/06 upskilling on Linux. Familiarize myself with creating directories with ease.

Week 9:					
3hours					

30/04/25	7	8:30	1.5 hours	Team Meeting	Review of the Upskilling for all members, my team (IPV6) had to analyze the data from the evaluation runs that Thomas conducted through the break.
01/05/25	1pm	2pm	1 hour	Client meeting	Review of project proposal feedback, asking questions about functional requirements.
01/05/25	8pm	8:30pm	30 mins	Upskilling	Had a brief look at the data from the evaluation runs provided from Thomas.
Week 10:					
9.5 hours					
08/05/25	2pm	4pm	2 hours	Team Meeting	Working on analyzing and graphing mock data given while IPV4 team is testing. Decided to have a look at MATLAB
09/05/25	3pm	6pm	3 hours	Upskilling	Watch videos about MATLAB. https://www.youtube.com/watch?v=7f50sQYjNRA Used this YouTube video and did example step by step. Learnt about basics on MATLAB and plotting.

					
10/05/25	2pm	5pm	4.5 hours	Upskilling	Research on MATLAB. Continue with the video, step by step example: 

Week 11: 4.5 hours					
12/05/25	7pm	7:30pm	30 mins	Documentation	Discussion via discord of ipv6 team on allocation of tasks for mid-Sem review. Made a list of tasks assigned.
13/05/25	4pm	8pm	2 hours	Research	Research about what conflict resolution plan is and why it's needed etc.
17/05/25	5pm	9pm	2 hours	Research/documentation	Work on project status section, research about modes of prevention, early detection (ways to prevent) as well as documentation/ keeping record. <u>Conflict Resolution Record</u> Due to the nature of the task, which requires teamwork, creativity, and problem-solving, a conflict resolution strategy is essential. Conflicts can impair team morale, cause misunderstandings, and disrupt production if there is no clear procedure in place to resolve them. A well-organized conflict resolution strategy will help promote a polite, healthy workplace, guarantees fair communication, and aids in addressing problems early. Methods of Proactive Prevention: - defining the tasks and duties of the team in detail. - establishing clear expectations and goals at the beginning of the project. Techniques for Early Detection: - checking in with team members one-on-one on a regular basis. - retrospectives of the team following project milestones. Record-keeping and Documentation: - Keep a safe record of all disputes, mediation procedures, and settlements. - Make use of template for resolution agreements, mediation summaries, and incident reports. Measuring Effectiveness: - monitoring the kind and frequency of disputes. - tracking team happiness and performance after the resolution. - obtaining opinions about the dispute settlement procedure.

--	--	--	--	--	--

Week 12:					
7 hours					
22/05/25	1pm	2pm	1 hour	Client Meeting	IPV4 team showed Client the data and scripts, received feedback.
22/05/25	2pm	4pm	2 hours	Attending workshop for R&D	I attended the workshop for R&D and learnt more about the expectations for the mid-term review submission.
23/05/25	10am	1pm	2 hours	Status report	Complete writing on conflict resolution plan and research about template, as template wasn't provided.
24/05/25	12pm	2pm	2 hours	Status report	fill in team contribution table inside the status report and create template for Conflict resolution plan. <i>Template:</i> 1. The incident occurred on [insert date]. 2. Participating Team Members: [List roles and names] 3. Issue Description: [Shortly explain what transpired and how it was discovered] 4. Type of Conflict: ☐ Accountability & Participation ☐ Teamwork & Communication ☐ Project Performance ☐ Ethics & Values ☐ Other: [Explain] 5. Effect on Team/Project: [Explain any repercussions or hazards brought on by the dispute] 6. Resolution Procedures: [What steps were decided upon and who was in charge?] 7. Requirement for Follow-Up: ☐ Yes ☐ No [If so, explain what needs to be followed up on and when.] 8. Conclusion & Thoughts: [What was the outcome? Was the problem fixed? What could be done better the next time?] 9. Notes/Comments: [Any further suggestions from the facilitator or other team members]

Week 13: 6 hours																																					
28/05/25	8am	9am	1 hour	Status Report	Complete/ finalize project status table in report Version history <table><tr><th>Version</th><th>Modified</th><th>Size</th><th>Modified By</th></tr><tr><td>61.0</td><td>5/28/2025 7:26 PM</td><td>66.5 KB</td><td> Larissa Gc</td></tr><tr><td>60.0</td><td>5/28/2025 7:17 PM</td><td>66.4 KB</td><td> Larissa Gc</td></tr><tr><td>59.0</td><td>5/28/2025 6:51 PM</td><td>64.3 KB</td><td> Win Phyto</td></tr><tr><td>58.0</td><td>5/28/2025 9:11 AM</td><td>64.1 KB</td><td> Charmi Pa</td></tr><tr><td>57.0</td><td>5/28/2025 9:07 AM</td><td>64.0 KB</td><td> Charmi Pa</td></tr><tr><td>56.0</td><td>5/28/2025 8:49 AM</td><td>62.5 KB</td><td> Charmi Pa</td></tr><tr><td>55.0</td><td>5/28/2025 8:45 AM</td><td>62.4 KB</td><td> Charmi Pa</td></tr></table>	Version	Modified	Size	Modified By	61.0	5/28/2025 7:26 PM	66.5 KB	Larissa Gc	60.0	5/28/2025 7:17 PM	66.4 KB	Larissa Gc	59.0	5/28/2025 6:51 PM	64.3 KB	Win Phyto	58.0	5/28/2025 9:11 AM	64.1 KB	Charmi Pa	57.0	5/28/2025 9:07 AM	64.0 KB	Charmi Pa	56.0	5/28/2025 8:49 AM	62.5 KB	Charmi Pa	55.0	5/28/2025 8:45 AM	62.4 KB	Charmi Pa
Version	Modified	Size	Modified By																																		
61.0	5/28/2025 7:26 PM	66.5 KB	Larissa Gc																																		
60.0	5/28/2025 7:17 PM	66.4 KB	Larissa Gc																																		
59.0	5/28/2025 6:51 PM	64.3 KB	Win Phyto																																		
58.0	5/28/2025 9:11 AM	64.1 KB	Charmi Pa																																		
57.0	5/28/2025 9:07 AM	64.0 KB	Charmi Pa																																		
56.0	5/28/2025 8:49 AM	62.5 KB	Charmi Pa																																		
55.0	5/28/2025 8:45 AM	62.4 KB	Charmi Pa																																		

					Project Status <table><tr><th>Tasks/ Milestones</th><th>Planned Completion</th><th>Actual Status</th><th>Explanation</th></tr><tr><td>Project Proposal</td><td>11/04/25</td><td>Completed on Time</td><td>Proposal was successfully submitted by scheduled date. The project's objectives, methodology and scope were clearly outlined.</td></tr><tr><td>Installation of OS and Testing Tools (iPerf, D-ITG)</td><td></td><td>Completed</td><td>Virtual machines were set up and all three Linux operating systems were installed to assess performance.</td></tr><tr><td>Initial iPerf Testing on Ubuntu (IPv4)</td><td></td><td>Completed</td><td>iPerf for TCP and UDP under IPv4 was used to do sample test runs on Ubuntu.</td></tr><tr><td>Setting up and configuring the test environment</td><td></td><td>Completed</td><td>To begin testing, test environments were set up, updated, and connected to the internet.</td></tr><tr><td>Begin IPv4 Testing</td><td></td><td></td><td></td></tr><tr><td>Mid-Sem Review</td><td></td><td></td><td></td></tr></table>	Tasks/ Milestones	Planned Completion	Actual Status	Explanation	Project Proposal	11/04/25	Completed on Time	Proposal was successfully submitted by scheduled date. The project's objectives, methodology and scope were clearly outlined.	Installation of OS and Testing Tools (iPerf, D-ITG)		Completed	Virtual machines were set up and all three Linux operating systems were installed to assess performance.	Initial iPerf Testing on Ubuntu (IPv4)		Completed	iPerf for TCP and UDP under IPv4 was used to do sample test runs on Ubuntu.	Setting up and configuring the test environment		Completed	To begin testing, test environments were set up, updated, and connected to the internet.	Begin IPv4 Testing				Mid-Sem Review			
Tasks/ Milestones	Planned Completion	Actual Status	Explanation																														
Project Proposal	11/04/25	Completed on Time	Proposal was successfully submitted by scheduled date. The project's objectives, methodology and scope were clearly outlined.																														
Installation of OS and Testing Tools (iPerf, D-ITG)		Completed	Virtual machines were set up and all three Linux operating systems were installed to assess performance.																														
Initial iPerf Testing on Ubuntu (IPv4)		Completed	iPerf for TCP and UDP under IPv4 was used to do sample test runs on Ubuntu.																														
Setting up and configuring the test environment		Completed	To begin testing, test environments were set up, updated, and connected to the internet.																														
Begin IPv4 Testing																																	
Mid-Sem Review																																	
28/05/25	7pm	8:30pm	2.5 hours	Team Meeting	Debrief of client meeting, discuss what are requirements for status report. Assigned Status Report review.																												
29/05/25	3pm	6:30pm	2.5 hours	Status Report	Proofread and ensure the project status is correct and up to date.																												
03/06/25	4pm	6pm	2 hours	Status Report	More changes had been made to status report, cross checked to make sure our timeline for this project aligns with the table in the report.																												

04/06/25	6pm	9pm	3 hour	Status Report	Complete project status and make final changes to the completion dates.
Week 15: 3 hours					
13/06/25	5pm	8pm	3 hours	Presentation slide script	Make final changes to the slides. Review mid-Sem document for presentation and created script for the presentation. I was assigned Project Status.
Week 16: 2.5hours					
18/06/25	2pm	3pm	1 hour	Team meeting before presentation	Prepare for presentation
18/06/25	3pm	3:30pm	30 mins	Presentation	Discussion on splitting roles for test environment and execution for Sem 2. Kylie, Nathan and I were assigned Kali installation on the two routers after fedora completion (Est after break)
	3:30	4:30pm	1 hour	Debrief	

SEM 1: 123 hours

SEM 2:

<u>WEEK 1:</u> 0 hours					
<u>WEEK 2:</u> <u>3.5 hrs</u>					

<u>31/07/25</u>	1:30pm	2:00pm	30 mins	Mentor/Client Meeting	Project progress Update: Since we are back from break, we held a meeting for progress update. Advised to begin individual reports ASAP, Vague information given about poster:(further discussion in week 8) and mock presentation (week 10)
<u>02/07/25</u>	2pm	5pm	3 hours	Reflective report	Had a browse through the individual reflective report, looked at sections and planning to section out the report weekly.
<u>WEEK 3:</u> 7 hours					
<u>09/07/25</u>	4pm	8pm	4 hours	Reflective report	Start working on following cover page, abstract, acknowledgments and table of contents and introduction
<u>10/07/25</u>	2pm	4pm	3 hours	Reflective report	Completed up to introduction.
<u>WEEK 4:</u> 5 hours					
<u>14/08/25</u>	1pm	2pm	1 hour	Client/mentor meeting	Project update: Given feedback on graphing. Assigned to start Kali installation with Kylie next week (ended up doing it in week 6) Client was happy with Fedora data. Since we will start kali installation soon, I did some upskilling on Kali.
	2pm	2:30pm	30 mins	Debrief of client meeting	
<u>16/08/25</u>	6pm	9:30pm	3.5 hours	Reflective report	Modified the introduction and started looking into project evaluation section.
<u>WEEK 5:</u>					

<u>6 Hours</u>					
<u>22/08/25</u>	6pm	10pm	4 hours	Reflective report	Continued with Project evaluation section. Used the assessment guide and template to answer.
<u>23/08/25</u>	7.30pm	9.30pm	2 hours	Reflective report	Continue Project evaluation section. Completed about 80% of that section. Taking a break from report and focusing on Kali installation and configuration for the next 2 weeks.
<u>WEEK 6:</u> <u>6.5Hours</u>					
<u>26/08/25</u>	1:30pm	5pm	3.5hours	Kali installation and configuration	Using the methodology, Kylie and I completed the Kali installation and configuring Kali OS on both routers. Nathan did basic set up. We set up the netplan and chrony as well as ensured they were pinging.
<u>28/08/25</u>	2pm	4pm	2 hours	RnD workshop	Attended workshop.
	4pm	5pm	1 hour	Debrief after mid Sem review and start Kali runs with Win	Kali installation and configuration has been completed as well as running evaluations. Allocated sections for the poster, told to review and compress to fit in given space on poster (during mid Sem break) Began runs with Win for Kali, Win taught us step by step what commands to use and what each command did. Made notes as we had to do it ourselves the following week.
<u>WEEK 7:</u> <u>8.5 hours</u>					
<u>02/09/25</u>	1:30pm	3:30pm	2 hours	More Kali runs	Nathan suggested that the first two runs didn't follow the trends and suggested to do 2 more runs. Win, Kylie and I came in and Win helped us with doing more runs.

					2 September 2025 at 3:17 PM Kali Login On receiver login into router 2 Command: ssh (username)@ (ip address) Check it is connected (ip a) Start runs: Ls Ls logs Cd logs Rm ip* ITGRecv on one side ./ config_files.sh other side After done Sudo mount /dev/ sda1 /mnt Ls logs Cp -r logs /mnt/kali-run-test Rm logs/* sudo unmount / dev/sda1 unmount sudo unmount/mnt (so eject) Commands I noted down that we learned, these commands helped us with runs as well as saving the runs onto the hard drive, ejecting the hard drive.
--	--	--	--	--	--

	9pm	10:30	1.5 hour	Understanding Commands	Win Phyo 02/09/2025, 2:08 PM <pre> inet6 fd00::0:0:10::2/64 scope global valid_lft forever preferred_lft forever inet6 fe80::5281:40ff:fe2d:95a3/64 scope link valid_lft forever preferred_lft forever enpls0f1: <BROADCAST,MULTICAST> mtu 1500 qdisc no link/ether 90:e2:ba:4b:7a:dd brd ff:ff:ff:ff:ff:ff sender@pc1:~\$ chronyc tracking reference ID : C0A00A01 (192.168.10.1) stratum : 9 ref time (UTC) : Tue Sep 02 01:58:23 2025 system time : 57.308849335 seconds fast of NTP time last offset : -0.000022131 seconds RMS offset : 0.000441738 seconds frequency : 13.466 ppm fast Residual freq : -0.009 ppm Skew : 0.293 ppm Root delay : 0.000358639 seconds Root dispersion : 0.000039092 seconds Update interval : 64.3 seconds Leap status : Normal sender@pc1:~\$ chronyc tracking reference ID : C0A00A01 (192.168.10.1) stratum : 9 ref time (UTC) : Tue Sep 02 01:59:34 2025 system time : 49.520973206 seconds fast of NTP time last offset : -0.000048398 seconds RMS offset : 0.000419349 seconds frequency : 13.384 ppm fast Residual freq : -0.023 ppm Skew : 0.318 ppm Root delay : 0.000306938 seconds Root dispersion : 0.000074074 seconds Update interval : 65.1 seconds Leap status : Normal sender@pc1:~\$ - </pre> Screenshot from discord: Win took a photo to show the other team members, shows that the runs aren't following similar trends.
--	-----	-------	----------	------------------------	---

					Went home and had a look at the commands we used today and ensured I knew what each command did.
<u>04/09/25</u>	1pm	2pm	1 hour	Client/mentor meeting	Discussion of Kali runs and had a look at example poster. Made a list of requirements for the poster as well as discussion of important questions about portfolio. (possibly html website) Given task of organizing portfolio documentation and website conversion.
	2pm	4pm	2 hours	RnD workshop	Attended workshop
	9pm	11pm	2 hours	Meeting minutes	Made meeting minutes for 04/09
WEEK 8: (<u>mid-sem break</u>) <u>12.5 hours</u>					
<u>09/09/25</u>	10am	2pm	3.5 hours	Linux from Scratch/Upkilling	Thomas assigned Kylie and I to do LFS. Very time consuming, watched video tutorial instead.
	6pm	9pm	3 hours		

					Continue with LFS video tutorials. https://www.youtube.com/watch?v=oV541sgHKGo
<u>10/09/25</u>	10am 7pm	1pm 9pm	3 hours	Reflective report	Completed Project evaluation from week 6. Brief look at next section about “link between theory and practice”.
<u>13/09/25</u>	10am	1pm	3 hours	Reflective report	Start on next section. Begin on analysis of project, critical evaluation of theories to the project. 1/4 pages complete
WEEK 9: <i>(Mid- sem break)</i> 11.5 hours					
<u>15/09/25</u>	10am	3pm	3hours	Linux From Scratch/Upskilling	Continue where I left off on 09/09 LFS https://www.youtube.com/watch?v=oV541sgHKGo
<u>17/09/25</u>	10am 8pm	1pm 10:30pm	5.5hours	Reflective report	Continued and completed section theory and practice section. Move onto next section “Personal and professional development.”
<u>21/09/25</u>	12pm	3pm	3hours	Reflective report	Began on first bullet point of section, evaluate personal growth. (1.5 pages)
WEEK 10: 8 hours					
<u>25/09/25</u>	2pm	4pm	2 hours	RnD Workshop	Attended RnD workshop.
<u>27/09/25</u>	11am	4pm		Personal Reflective	Continue personal development. Provide screenshots etc in the report.

	8pm	9pm	6 hours		Review what I wrote and made changes were needed and finished off the section.
<u>WEEK 11:</u>					
<u>4 Hours</u>					
<u>02/10/25</u>	1:30pm	2pm	30 mins	Mentor/client meeting	Showed final graphs as well as mock presentation.
	2pm	4pm	2hours	RnD workshop	Attended workshop
<u>03/10/25</u>	6pm	8pm	1.5 hours	Meeting minutes	Made meeting minutes for 02/10
<u>WEEK 12:</u>					
<u>6 hours</u>					
<u>09/10/25</u>	12pm	3pm		Html mockup for portfolio	Created a basic html website for the portfolio, with tabs etc., need to add in documentation.
	5pm	8pm	6 hours		Continue working on html and adding in documentation. (Links to pdf which open on new tabs) *Didn't end up using as super time consuming, found GitHub easier*

					< html > homepage.html about.html research.html planning.html communication.html projectobjectives.html finalreport.pdf presentationslide.s.pdf communication.html <pre><!DOCTYPE html> <html lang="en"> <head> <meta charset="UTF-8"> <meta name="viewport" content="width=device-width, initial-scale=1.0"> <title>Communication and Teamwork - Network Performance Evaluation Project</title> <style> body { font-family: Arial, sans-serif; margin:0; padding:0; background-color:#f4f4f9; color:#333; } /* Primary Navigation Bar */ nav.primary { background-color:#0077b6; overflow:hidden; } nav.primary a { float:left; display:block; color:white; text-align:center; padding:14px 20px; text-decoration:none; font-weight:bold; } nav.primary a:hover { background-color:#0099cc; } /* Secondary Navigation Bar */ nav.secondary { background-color:#0099cc; overflow:hidden; } nav.secondary a { float:left; display:block; color:white; text-align:center; padding:10px 15px; text-decoration:none; font-weight:bold; } nav.secondary a:hover { background-color:#0077b6; } header { background-color:#0099cc; color:white; padding:20px 0; text-align:center; } header h1 { margin:0; font-size:30px; } main { max-width:900px; margin:20px auto; padding:20px; background-color:white; box-shadow:0 0 10px rgba(0,0,0,0.1); border-radius:10px; } h2 { color:#0077b6; } section { margin-bottom:30px; } footer { text-align:center; padding:15px 0; background-color:#0077b6; color:white; position:fixed; width:100%; bottom:0; } </style> </head> <body> <!-- Primary Navigation Bar --> <nav class="primary"> Home About Research and Upkillings Planning and Controls Communication and Teamwork Development and Quality Assurance </nav> <header> <h1>Communication and Teamwork</h1> </header> <!-- Secondary Navigation Bar --> <nav class="secondary"> Team Agreement Roles and Responsibilities Team Contract Stakeholder Communication Internal Communication Logbook </nav> <main> <section> <h2>Welcome</h2> <p>Use the tabs above to access all communication and teamwork documentation for our project, including team agreements, roles, contracts, and communication logs.</p> </section> </main> </body></pre>
--	--	--	--	--	---

Linked in evidence folder.

<u>14/10/25</u>	7pm	11:30pm	4.5 hours	Reflective report	Completed the summary and conclusion section.
<u>16/10/25</u>	2:30pm	3pm	30 mins	Client/mentor Meeting	Mock presentation and received feedback from mentor and client. Remove project impact (my section) remove open communication from lessons learned and provide more lessons learned.
<u>WEEK 14:</u> <u>2 hours</u>					
<u>24/10/25</u>	8pm	10pm	2 hours	Poster review	Go over each section and familiarize myself with each section to prepare myself for the poster day, as we will be asked questions regarding project.
<u>26/10/25</u>	5pm	9pm	4 hours	Reflective report	Completed final section of references.
<u>WEEK 15:</u> <u>5 hours</u>					
<u>28/10/25</u>	1pm	6pm	5 hours	Individual Worklog and Report	Proof read/ ensure work log entries are up to date, finalize for submission (29/10) Proof read over reflective report, finalize for submission (31/10)
<u>Week 16:</u> <u>4.5 hours</u>					
<u>07/11/25</u>	8.30am	1pm	4.5 hours	POSTER DAY	Poster Presentation

SEM 2: 95 hours