

Date:	Start Time:	Finish Time:	Hours Spent:	Task:	Notes :
Week 1: 5hrs					
6/03/25	2pm	4pm	2 hours	R & D: Lecture 1	Introduction to the course, team allocation assigned
7/03/25	2pm	6pm	2 hours	Review lecture slides and get in contact with team members	Explored the Lecture slides from Week 1 and went over allocated project description. Got in touch with team members set Discord as channel for team communication.
8/03/25	12pm	2 pm	1 hours	Review Project description and study	Read over the assignment description and formed questions to ask client in the upcoming client-mentor meeting for next week.
Week 2: 11hrs					
11/03/25	5pm	7pm	2 hours	Project Study	Went over project description and terms to familiarize myself with the idea, and prepared questions to ask mentor.

13/03/25	12pm	4pm	4 hours	*Meeting cancelled* Start upskilling	rescheduled meeting with client-mentor meeting for next week familiarize myself with project, go through documentation as well as slides and form questions to ask.
----------	------	-----	---------	---	--

13/03/25	2pm	4pm	2 hours	R & D: Lec 2	This lecture talked about our first assignment- Project Proposal and organizing our first client meeting.
14/03/25	2pm	5pm	3 hours	Going through Project Proposal assessment guideline	Assessment guideline covered the necessary documents and procedures we need to complete.
Week 3: 12.5hr					
18/03/25	7pm	8:30pm	1.5 hours	Online team meeting	Discuss what to expect in the meeting: Organizing our portfolio on OneDrive Made points on what questions to ask as a group, discussed what we need to familiarize ourselves with before the meeting.

20/03/25	10am	11am	2 hours	First client mentor meeting	In this meeting we were told what to expect and what parts need to be done first. Told us we need to have our methodology set first. Discuss how often we need to meet with clients/mentor (list of actions). Raymond also explained the project and provided a diagram for better understanding.
20/03/25	11am	2pm	3 hours	Allocation of work+ self study	Met up as a group after meeting to assign roles, got put into ipv6 group, task allocation. Began working on the documents.
20/03/25	2pm	4pm	2 hours	R & D: Lec 3	Covered Project Management Methodologies and its importance in an IT group project.

22/03/25	12pm	4pm	4 hours	Proposal Research	Working on the following documents: - Project estimate cost - Skills analysis Research on PB tech etc to find estimate costs on what hardware/software is required for the project.
Week 4: 13 Hours					
25/03/25	1pm	4pm	4 hours	Working on Estimated costs	Researching on estimated costs and completing the document, began reviewing “skills analysis” which was done by Thomas.
27/03/25	1pm	2pm	1 hour	Client/mentor meeting	Review of Proposal Document Got a lot of feedback from Daniel for all sections in Proposal document. Suggested to finish our draft by Sunday 30 March for review Booked April 3rd (Thursday) for mock presentation
27/03/25	2pm	4pm	2 hours	R & D: Lec 4	Lecture focused on team dynamics and conflict addressing.

27/03/25	5pm	7pm	3 hours	Estimated costs progress	Continued to work on estimated costs. Final edits.
----------	-----	-----	---------	--------------------------	--

29/03/25	4pm	9pm	3 hours	Complete estimated costs and Begin presentation slides	Completed estimated costs section. Started working on presentation slides and editing. Wrote down bullet points on what to talk about during the presentation. Used proposal documentation to create presentation slide layout.
----------	-----	-----	---------	--	---

Week 5: 12 hours					
02/04/25	5pm	9pm	4 hours	Absent during Team meeting Presentation slides	Was unavailable for team meeting at 4-5:30pm. Contacted group and was told what was discussed. Working on presentation slides with Kylie. Began using proposal document to create slides.

31/04/25	10pm	12am	2 hours	Project proposal	Made changes to presentation slides according to feedback given on project proposal.
03/04/25	2pm	4pm	2 hours	R & D: Lec 5	Lecture focused on project quality.
					Absent during client meeting and team meeting, later was informed by team members via discord call.
04/04/25	3pm	5pm	2 hours	Presentation slides	Continued editing the presentation slides and making changes according to feedback given.
05/04/25	4pm	6pm	2 hours	Presentation slides	Continue working on slides and list bullet points to talk about during presentation on my section.

Week 6: 12 hours					
-----------------------------------	--	--	--	--	--

07/04/25	7pm	8:30pm	1.5 hours	Online group meeting	Project proposal presentation discussion and rehearsal recorded timings. Realized we need to work on improving our scripts.
08/04/25	12pm	3.30pm	3.5 hours	Proofreading slides	proof-reading presentation slides and modifying my script.
09/04/25	10pm	12am	3 hours	Practicing presentation script	Final modifications on presentation. Worked on learning/modify my script for the presentation. Slides: Upskilling plan and Success Criteria.
10/04/25	9:30am	11am	1 hour	Project proposal presentation practice	Practiced as a group for project proposal presentation. Final rehearsal
10/04/25	11am	12pm	1 hour	Project Proposal	Presented our presentation to Bobby, received lots of feedback

12/04/25	1pm	5pm	2 hours	Upskilling	Thomas had given a list of upskilling material in the one drive. Began looking into those and making an upskilling plan for the break.
<i>Mid-Sem Break Week</i> 7 14.5 hours					

14/04/25	10am	1pm	3hours	Upskilling	Already have WSL set up due to OS course. Upskilling on Linux as a router, configuring basic routing between subnets
----------	------	-----	--------	------------	--

15/04/25	2pm	4pm	2 hours	Online team meeting	Online team meeting to check up on upskilling.
16/04/25	11am	1pm	2.5hours	Upskilling	Watched YouTube videos about bash scripting h2ps://www.youtube.com/watch?v=e7BufAVwDiM&t=57s
17/04/25	3pm	8pm	2.5 hours	Research	Researched on QEMU, Fedora h2ps://www.youtube.com/watch?v=sITdHIXaZ98&t=55s h2ps://www.youtube.com/watch?v=QFzXQNZ6zvQ

18/04/25	11am	4pm	2.5hours	Working on Upskilling	Linux Fundamentals 1 https://www.youtube.com/watch?v=kPylihJRG70

--	--	--	--	--	--

19/04/25	1pm	6pm	2 hours	Research	Continue with Linux fundamentals pt 2. Completed up to task 7.

Mid-Sem Break: Week 8: 9.5 hours					
22/04/25	6pm	8:30pm	2 hours	Online team meeting+ Upskilling	Discussed what we have upskilled on so far. Continue upskilling on Linux Fundamentals.
23/04/25	12pm	4pm	2 hours	Research/Upskilling	Watched videos and read about D-ITG to get better understanding.

24/04/25	5pm	8pm	3 hours	Upskilling	Learning how to use Linux on MAC IOS, creating directories, making scripts.
26/04/25	6pm	9pm	2.5hours	Working on Upskilling	Continue with 24/06 upskilling on Linux. Familiarize myself with creating directories with ease.
Week 9: 3hours					

30/04/25	7	8:30	1.5 hours	Team Meeting	Review of the Upskilling for all members, my team (IPV6) had to analyze the data from the evaluation runs that Thomas conducted through the break.
----------	---	------	-----------	--------------	--

01/05/25	1pm	2pm	1 hour	Client meeting	Review of project proposal feedback, asking questions about functional requirements.
01/05/25	8pm	8:30 pm	30 mins	Upskilling	Had a brief look at the data from the evaluation runs provided from Thomas.
Week 10: 9.5 hours					
08/05/25	2pm	4pm	2 hours	Team Meeting	Working on analyzing and graphing mock data given while IPV4 team is testing. Decided to have a look at MATLAB
09/05/25	3pm	6 pm	3 hours	Upskilling	Watch videos about MATLAB. https://www.youtube.com/watch?v=7f50sQYjNRA Used this YouTube video and did example step by step. Learnt about basics on MATLAB and plotting.

10/05/25	2pm	5 pm	4.5 hours	Upskilling	Research on MATLAB. Continue with the video, step by step example:

Week 11: 4.5 hours					
12/05/25	7pm 7:30pm		30 mins	Documentation	Discussion via discord of ipv6 team on allocation of tasks for mid-Sem review. Made a list of tasks assigned.
13/05/25	4pm	8 pm	2 hours	Research	Research about what conflict resolution plan is and why it's needed etc.
17/05/25	5pm	9 pm	2 hours	Research/documentation	Work on project status section, research about modes of prevention, early detection (ways to prevent) as well as documentation/ keeping record.

--	--	--	--	--	--

Week 12:					
7 hours					
22/05/25	1pm	2pm	1 hour	Client Meeting	IPV4 team showed Client the data and scripts, received feedback.
22/05/25	2pm	4pm	2 hours	Attending workshop for R&D	I attended the workshop for R&D and learnt more about the expectations for the mid-term review submission.
23/05/25	10am	1pm	2 hours	Status report	Complete writing on conflict resolution plan and research about template, as template wasn't provided.

24/05/25	12pm	2pm	2 hours	Status report	fill in team contribution table inside the status report and create template for Conflict resolution plan.
----------	------	-----	---------	---------------	--

Week 13: 6 hours					
28/05/25	8am	9am	1 hour	Status Report	Complete/ finalize project status table in report

--	--	--	--	--	--

28/05/25	7pm	8:30pm	2.5 hours	Team Meeting	Debrief of client meeting, discuss what are requirements for status report. Assigned Status Report review.
29/05/25	3pm	6:30pm	2.5 hours	Status Report	Proofread and ensure the project status is correct and up to date.
03/06/25	4pm	6pm	2 hours	Status Report	More changes had been made to status report, cross checked to make sure our timeline for this project aligns with the table in the report.
04/06/25	6pm	9pm	3 hour	Status Report	Complete project status and make final changes to the completion dates.
Week 15: 3 hours					
13/06/25	5pm	8pm	3 hours	Presentation slide script	Make final changes to the slides. Review mid-Sem document for presentation and created script for the presentation. I was assigned Project Status.

Week 16: 2.5hours					
18/06/25	2pm	3pm	1 hour	Team meeting before presentation	Prepare for presentation
18/06/25	3pm	3:30pm	30 mins	Presentation	Discussion on splitting roles for test environment and execution for Sem 2. Kylie, Nathan and I were assigned Kali installation on the two routers after fedora completion (Est after break)
	3:30	4:30pm	1 hour	Debrief	

SEM 1: 123 hours